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SUMMARY OF WORK ORDER TOTALS MONTH OCTOBER YEAR 2003 

 
 
  
 
 
MISSOULA DISTRICT   $ 72,911.08 
 
 
BUTTE DISTRICT   21,138.50 
 
 
GREAT FALLS DISTRICT   0.00 
 
 
GLENDIVE DISTRICT   106,845.00 
 
 
BILLINGS DISTRICT   26,630.25 
 
 
   
 
 
 
MONTH'S TOTAL   $ 227,524.83 
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SHEET NO. 1 OF 1 DISTRICT MISSOULA MONTH OCTOBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 56-1(3)0 
Bull Lake - South 

 JTL Group, Inc.-DBA A-1 Paving 
Kalispell, MT 
 
 
Engr's Est. $4,721,655.55 
Orig. Contr. Amt. $4,754,718.83 $66,529.33 
Total W.O.'s $633,967.24 
Total $5,388,686.07 

 
 
 
 

C.O. No. 12 provides for paying for items of work  
to resolve a “Notice of Potential Claim” filed 
December 23, 2002. The District Administrator 
offered to settle the claim for $66,529.33. Some of the 
claimed items of work will only be partially 
reimbursed and the original claimed amount for  
$928,000 has been significantly reduced.  The 
Contractor accepted the District Administrator’s 
settlement amount to resolve the Contractor’s claim 
and any future liability to the Department for 
associated issues with the claim. The additional 
2,426.1 metric tons of Gr. B plant mix, 33.96 mt of 
hydrated lime and 152.84 mt of PG 64-28 asphalt 
cement will be paid at contract bid prices. The 4,158 
square meters of pavement pulverization work 
completed will be paid at an agreed price.  

 
IM 90-1(141)0 
Lookout Pass - East 

 ACME Concrete Paving, Inc. 
Spokane, WA 
 
 
Engr's Est. $5,983,704.11 
Orig. Contr. Amt. $8,541,626.98 $6,381.75 
Total W.O.'s $53,865.25 
Total $8,595,492.23 

 C.O. No. 3 provides for reimbursing the Contractor for 
required bridge survey work at two eastbound bridge 
sites (the Randolph Cr. Separation and Two Mile 
Interchange). No bridge survey item of work was 
included in the Contract to provide the grades and 
related engineering work required to complete the 
bridge deck replacement work. The bridge survey 
work needed will be paid at agreed prices.  

  
 
MISSOULA DISTRICT TOTAL $72,911.08 
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SHEET NO. 1 OF 2 DISTRICT BUTTE MONTH OCTOBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 46-6(3)58 
Dickie Bridge-Wise River 

 A.M. Welles, Inc. 
Norris, MT 
 
 
Engr's Est. $4,062,929.12 
Orig. Contr. Amt. $3,590,287.06 $(15,919.00) 
Total W.O.'s $(15,919.00) 
Total $3,574,368.06 

 C.O. No. 2 implements a Contractor Value 
Engineering Proposal per the terms of MDT Standard 
Specification Article 104.08. The MDT approved the 
Contractor’s VE Proposal on October 8, 2003. The 
proposal will delete the planned plant mix surfacing 
from the planned detour for the drainage gallery at 
station 202+50 to station 203+50. The Contractor will 
treat the gravel surface of the planned detour with 
magnesium chloride. The magnesium chloride (dust 
palliative) needed will be paid at contract bid price. 
The original contract detour item of work that included 
the paving will be deleted at contract bid price. The 
new detour item of work to construct, maintain and 
remove the detour and the 50% estimated VE saving 
to the Contractor will be paid at agreed prices. The 
estimated net savings for the State will be $15,919.00. 

 
STPP 84-2(4)12 
Madison River-East 

 Jim Gilman Excavating, Inc.  
Butte, MT 
 
 
Engr's Est. $9,627,840.00 
Orig. Contr. Amt. $8,685,411.08 $37,057.50 
Total W.O.'s $338,444.96 
Total $9,023,856.04 

 C.O. No. 8 provides for using Class 1 erosion control 
geotextile and Class II riprap on the curved sections of 
the Elk Creek channel change for erosion control 
measures instead of installing planned root wads. The 
Engineer and District Biologist determined that the 
root wads would not provide the needed bank 
stabilization during normal or high water flows of Elk 
Creek. The Engineer also designated potential problem 
areas for erosion (cut to fill areas) that need Class 1 
erosion control fabric and Type II riprap. The 1,000 
cubic meters of Class II riprap required will be paid at 
agreed price. The 1,503   
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SHEET NO. 2 OF 2 DISTRICT BUTTE MONTH OCTOBER  YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
    square meters of Class 1 erosion control geotextile 

needed will be paid at contract bid price. The four log 
and root wads planned for bank protection will be 
deleted at contract bid price.  

  
 
BUTTE DISTRICT TOTAL $21,138.50 
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SHEET NO. 1 OF 1 DISTRICT GLENDIVE MONTH OCTOBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 22-1(7)8 
Flaxville-East and West 

 M K Weeden Construction, Inc. 
Lewistown, MT 
 
 
Engr's Est. $3,982,292.98 
Orig. Contr. Amt. $4,064,873.88 $78,705.00 
Total W.O.'s $78,705.00 
Total $4,143,578.88 

 C.O. No. 2 provides for removing unstable water laden 
subgrade material located from stations 166+05 to 
167+25 with special equipment. A track excavator will 
be used to remove the muck. The removed muck will 
be hauled to a placement site where it will be 
deposited and compacted. The quantity (16,500 cubic 
meters) of muck excavation that requires special 
equipment will be paid at agreed price. The planned 
quantity of unclassified excavation (16,500 cubic 
meters) will be deleted at contract bid price.  

 
STPP 22-1(7)8 
Flaxville-East and West 

 MK Weeden Construction, Inc. 
Lewistown, MT 
 
 
Engr's Est. $3,982,292.98 
Orig. Contr. Amt. $4,064,873.88 $28,140.00 
Total W.O.'s $106,845.00 
Total $4,171,718.88 

 C.O. No. 3 provides for 500 meters of French Drain 
left and right of stations 165+50 to 168+00. The 
French Drains are required to collect water from 
undergound springs that were encountered during 
construction. The installation of the French Drain will 
be completed at agreed price.  

  
 
GLENDIVE DISTRICT TOTAL $106,845.00 
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SHEET NO. 1 OF 2 DISTRICT BILLINGS MONTH OCTOBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 14-5(16)196 
Melstone-East & West 

 Wickens Construction, Inc.  
Lewistown, MT 
 
 
Engr's Est. $9,701,518.65 
Orig. Contr. Amt. $10,099,237.96 $(6,539.55) 
Total W.O.'s $39,219.45 
Total $10,138,457.41 

 C.O. No. 4 provides for modifying the designed 
irrigation crossing at station 123+89.5 according to 
Special Provision 31. One 900 mm reinforced concrete 
pipe (RCP) at station 123+27 and one 350 mm poly 
vinyl chloride pipe (PVC) at station 136+22 will be 
used instead of the planned double 900 mm Class II 
RCP. The planned 900 mm Class II RCP and Class 
DD concrete not used will be deleted at contract bid 
prices. An irrigation ditch will be constructed from the 
outlet of the new 900 mm RCP to the existing 
Musselshell D & C Ditch. The 350 mm PVC pipe, 
unclassified excavation and unclassified borrow 
excavation needed will be paid at contract bid prices. 
The two types of 900 mm canal gates, the 100 mm 
plastic conduit, the open flow meter-M1700B and the 
900 mm RCP bends needed will be paid for at agreed 
prices. The estimated net savings for the State to 
modify the irrigation crossing will be $6,539.55. 

 
STPP 14-5(18)189 
Musselshell East and West 

 M K Weeden Construction, Inc. 
Lewistown, MT 
 
 
Engr's Est. $7,998,887.80 
Orig. Contr. Amt. $7,841,903.39 $59,426.60 
Total W.O.'s $6,238.04 
Total $7,848,141.43 

 C.O. No. 5 provides for using a 3000 mm x 2400 mm 
reinforced concrete box culvert for a stockpass at 
station 398+74 instead of the planned 2400 mm 
corrugated steel pipe (CSP). The landowner requested 
the bigger stockpass that is similar in size to other 
stockpasses installed along this route. A bigger box 
culvert is needed to accommodate larger volumes of 
the landowner’s livestock and equipment. The 
Contractor will supply and install the reinforced box 
culvert at agreed price. The planned 2400 mm x 2.77 
mm CSP will be deleted at contract bid price. 
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SHEET NO. 2 OF 2 DISTRICT BILLINGS MONTH OCTOBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
SFCS 310-1(1)0 
Custer-North 

 Century Companies, Inc. 
Lewistown, MT 
 
 
Engr's Est. $933,141.38 
Orig. Contr. Amt. $934,710.71 $(26,256.80) 
Total W.O.'s $(26,256.80) 
Total $908,453.91 

 C.O. No. 2 provides for a District Administrator 
decision to make guardrail modifications. It was 
discovered that certain farm vehicles would not be 
able to pass between the bridge rails if the planned 
thrie beam bridge rail revisions were made. The 
planned contract item to revise the bridge rail-thrie 
beam will be deleted at contract bid price. The existing 
bridge railing will not be disturbed and will remain in 
place. The planned approach guardrail will be aligned 
with the existing bridge rail along the outside of the 
curb. The work to remove the partially installed bridge 
posts and modified approach curb tapers (bridge post 
removal item) will be paid at agreed price on a force 
account basis.  

  
 
BILLINGS DISTRICT TOTAL $26,630.25 
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SUMMARY OF WORK ORDER TOTALS MONTH NOVEMBER YEAR 2003 

 
 
  
 
 
MISSOULA DISTRICT   $ 67,255.31 
 
 
BUTTE DISTRICT   94,979.20 
 
 
GREAT FALLS DISTRICT   150,986.17 
 
 
GLENDIVE DISTRICT   56,252.52 
 
 
BILLINGS DISTRICT   50,747.85 
 
 
   
 
 
 
MONTH'S TOTAL   $ 420,221.05 
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SHEET NO. 1 OF 2 DISTRICT MISSOULA MONTH NOVEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
NH 7-1(58)9 F 
Sula North & South 

 D.H. Blattner & Sons, Inc. 
Avon, MN 
 
 
Engr's Est. $12,382,249.15 
Orig. Contr. Amt. $10,723,011.09 $(16,986.00) 
Total W.O.'s $1,182,820.93 
Total $11,905,832.02 

 
 
 
 

C.O. No. 20 provides for a $16,986.00 deduction from 
the Contractor’s payments to correct an overpayment 
of overhead costs included on change order 18. 
Change order 18 provided for a Contractor claim 
settlement and included payment for haul and 
overhead costs in the amount of $113,531.00.  
$16,986.00 of overhead costs were included in other 
change order items and should not have been included 
with the change order 18 settlement amount. The 
$16,986.00 deduction for overhead costs provided by 
this change order will reduce the actual claimed costs 
on change order 18 from $113,531.00 to $96,545.00. 

 
BR 41-1(16)32 
Blackfoot River- 
12 km NE Helmville 

 Frontier-West, L.L.C. 
Missoula, MT 
 
 
Engr's Est. $2,110,268.14 
Orig. Contr. Amt. $1,777,055.23 $91,773.41 
Total W.O.'s $478,406.98 
Total $2,255,462.21 

 C.O. No. 4 provides for removing poor/unstable  quality 
subgrade materials from the roadway areas throughout 
the project and replacing them with desirable materials. 
The 2,860 cubic meters of excavation needed to remove 
unsuitable material and the 13,313 square meters of new 
geotextile construction fabric required to stabilize 
certain sub-cut 
areas will be paid at contract bid prices. Special borrow 
will be placed in sub excavated areas. The 8,132 cubic 
meters of special borrow material needed that requires 
special effort and construction fabric will be paid at an 
agreed price. The 5,499 cubic meters of planned special 
borrow will be deleted at contract bid price for sub-cut 
areas where construction fabric and borrow are needed.  
The 2,500 units of traffic control needed to protect the 
traveling public while the change ordered work is being 
completed will be paid at $0.80 per unit.  
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SHEET NO. 2 OF 2 DISTRICT MISSOULA MONTH NOVEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
CM 6799(24) 
Sidewalks-Kalispell 

 United Rentals Hwy Tech, Inc. 
Missoula, MT 
 
 
Engr's Est. $607,774.00 
Orig. Contr. Amt. $614,104.00 $(7,532.10) 
Total W.O.'s $(7,532.10) 
Total $606,571.90 

 C.O. No. 2 will revise the work sequences for grading 
sidewalks and the length of sidewalk concrete placed 
in each run as specified in Special Provision 35. This 
change order will allow construction of contiguous 
short runs of sidewalk to extend around the corner of 
intersecting streets instead of working only on the face 
of one block at a time as specified by Special 
Provision 35. The 7,532.10 square meters of 100 mm 
sidewalk concrete included in this change will be paid 
at agreed price. The 7,532.10 square meters of planned 
100 mm sidewalk concrete will be deleted at contract 
bid price. The cost savings realized by the State for 
allowing longer runs of sidewalks to be graded and 
finished with concrete than was specified by Contract 
Special Provision 35 will be $7,532.10. 

  
 
MISSOULA DISTRICT TOTAL $67,255.31 
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SHEET NO. 1 OF 3 DISTRICT BUTTE MONTH NOVEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
NH 8-2(60)43 
Last Chance Gulch  
to Prospect 

 Helena, Sand & Gravel, Inc. 
Helena, MT 
 
 
Engr's Est. $563,324.90 
Orig. Contr. Amt. $532,279.39 $9,418.40 
Total W.O.'s $8,645.80 
Total $540,925.19 

 C.O. No. 2 provides for an additional 11,773 units of 
traffic control devices. The contract planned for 
70,000 units of traffic control devices but additional 
traffic control are needed for the lane closure at the 
intersection of MT Avenue, Lyndale and Helena 
Avenue to change traffic lights and during the 
installation of thermoplastic pavement markings. An 
additional 6,377 units of traffic control will be needed 
for miscellaneous traffic control devices and 5,396 
units for traffic control flagging. The additional traffic 
control devices will comply with Contract Special 
Provision 20 requirements and will be paid at the price 
of $0.80 per unit. 

 
IM 15-3(58)176 
Jefferson City - Helena 

 Riverside Contracting, Inc. 
Missoula, MT 
 
 
Engr's Est. $7,647,859.93 
Orig. Contr. Amt. $7,529,803.18 $(20,534.00) 
Total W.O.'s $(20,534.00) 
Total $7,509,269.18 

 C.O. No. 1 provides for deleting four of the planned 
7.2 meter cattle guards and two of the planned 9 
meter cattle guards. These six existing cattle guards. 
have good bases that can be refurbished and reused.  
New cattle guards with wings will be installed on 
these six existing cattle guard bases after they are 
cleaned and graded for drainage. The six existing 
cattle guard bases that will be refurbished and receive 
new cattle guards with wings will be paid at agreed 
prices. The six planned cattle guards that included new 
bases will be deleted at contract bid prices. The 
estimated net savings for the State will be $20,534.00. 
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SHEET NO. 2 OF 3 DISTRICT BUTTE MONTH NOVEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 69-1(17)37 
Main Street-Boulder  

 Helena Sand & Gravel, Inc. 
East Helena, MT 
 
 
Engr's Est. $4,515,735.17 
Orig. Contr. Amt. $4,003,627.27 $13,827.04 
Total W.O.'s $171,058.42 
Total $4,174,685.69 

 C.O. No. 14  provides for installing additional handrail 
on the sidewalk ramps as directed by the Engineer. 
The additional handrails are needed to meet the 
requirements of the American with Disabilities Act 
(ADA). The 52 meters of pedestrian handrail needed 
and the installation work to install the handrails will be 
paid at agreed prices. 

 
STPP 69-1(17)37 
Main Street-Boulder 

 Helena Sand & Gravel, Inc. 
East Helena, MT 
 
 
Engr's Est. $4,515,735.17 
Orig. Contr. Amt. $4,003,627.27 $5,407.76 
Total W.O.'s $176,466.18 
Total $4,180,093.45 

 C.O. No. 15 provides for 8.83 cubic meters of 
sidewalk ramp concrete that was not included on the 
plans. The additional quantity of sidewalk ramp 
concrete needed to construct the sidewalk ramps to 
planned dimensions will be paid at agreed price. 
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SHEET NO. 3 OF 3 DISTRICT BUTTE MONTH NOVEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
BR 69-1(18)37 
Boulder River-South 
of Boulder 

 Helena Sand & Gravel, Inc. 
East Helena, MT 
 
 
Engr's Est. $4,515,735.17 
Orig. Contr. Amt. $4,003,627.27 $86,860.00 
Total W.O.'s $137,012.95 
Total $4,140,640.22 

 C.O. No. 4 provides for 108,575 units of traffic control 
at two project locations. The project was planned for 
28,000 units of traffic control devices based on the 
assumption that two-way traffic could be maintained 
throughout the construction of the job and with limited 
traffic control. This was not possible due to the 
construction sequence necessary to complete the work. 
The additional traffic control devices will comply with 
the Contract Special Provision 31 requirements and 
will be paid at the price of $0.80 per unit.  

  
 
BUTTE DISTRICT TOTAL $94,979.20 
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SHEET NO. 1 OF 2 DISTRICT GREAT FALLS MONTH NOVEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
NH 0002(394) 
D3-Non Interstate 
Guardrail 

 Omo Construction, Inc. 
Billings, MT 
 
 
Engr's Est. $1,439,604.10 
Orig. Contr. Amt. $1,342,264.43 $115,532.17 
Total W.O.'s $115,532.17 
Total $1,457,796.60 

 C.O. No. 1 provides for using 2,150 cubic meters of 
pit run aggregate at four project locations and 
$4,896.00 of traffic control to ensure public safety 
until the aggregate is installed. When the guardrail 
widening areas were staked it was determined, at most 
locations, that the planned quantity of shoulder gravel 
would be insufficient to complete the project. The 
Contractor’s proposal is to use pit run gravel to finish 
the embankment work on the fill and place 150 mm of 
shoulder gravel on top of the pit run gravel. The 
additional quantity of pit run gravel needed for fill 
work and shoulder gravel will be paid at agreed price. 
The quantities of shoulder gravel needed will be 
adjusted at contract bid price.  

 
BR-STPP 80-1(17)4 
Skonkin Creek-South of  
Fort Benton 

 M K Weeden Construction, Inc. 
Lewistown, MT 
 
 
Engr's Est. $3,079,263.63 
Orig. Contr. Amt. $2,177,751.18 $35,454.00 
Total W.O.'s $23,370.00 
Total $2,201,121.18 

 C.O. No. 3 provides for using a larger pile driving 
hammer to drive four 610mm x 25.4 mm thick steel 
bearing piles at Bent 2 to plan elevation and obtain the 
required lateral support. The MDT Geotechnical Unit 
underestimated the size of the pile driving hammer 
required to drive the pipe piles at Bent 2 and the 
Contractor had to acquire a larger hammer. The 
Contractor’s associated costs to acquire a larger 
hammer included standby time delay costs, costs to 
cover barrier rail during the delays, extra costs to 
obtain sufficient pressure for two of the four piling and 
allowable administrative allowances.  
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SHEET NO. 2 OF 2 DISTRICT GREAT FALLS MONTH NOVEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
    The costs to obtain a larger pile driving hammer and 

all costs associated with driving the Bent 2 steel pile 
piles will be paid at agreed price. 

  
 
GREAT FALLS DISTRICT TOTAL $150,986.17 
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SHEET NO. 1 OF 2 DISTRICT GLENDIVE MONTH NOVEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 22-1(7)8 
Flaxville- East & West 

 M K Weeden Construction, Inc. 
Lewistown, MT 
 
 
Engr's Est. $3,982,292.98 
Orig. Contr. Amt. $4,064,873.88 $(26,947.48) 
Total W.O.'s $79,897.52 
Total $4,144,771.40 

 C.O. No. 4 provides for using 260 metric tons of 
magnesium chloride instead of 622 metric tons of 
blotter material and 144 metric tons of liquid asphalt 
MC-70. The Contractor requested the use of mag 
chloride to make the maintenance repairs easier and 
provide greater durability for the graveled roadway 
surface throughout the winter season. The 
Department’s  approval to allow the use of mag 
chloride to treat the aggregate surfacing material 
during the winter season will reduce  the  Contractor’s 
winter maintenance/repair costs. The quantity of mag 
chloride needed will be paid at agreed price. The 
contract quantities of blotter material and MC-70 
liquid asphalt not needed will be deleted at contract 
bid prices. The estimated saving for the State to use 
mag chloride is $26,947.48.  

 

STPS-PLH 323-1(15)51 
Albion-North and South 
      

 Westway Construction, Inc. 
Medical Lake, WA 
 
 
Engr's Est. $4,164,409.13 
Orig. Contr. Amt. $3,835,197.65 $83,200.00 
Total W.O.'s $490,316.26 
Total $4,325,513.91 

 C.O. 6 provides for an additional 140,000 units of 
traffic control devices. The contract planned for 
180,000 units of traffic control devices but until the 
project is completed additional flag persons will be 
needed to provide continued safety for public traffic 
through the construction zones. Until the present time 
about 1,000 to 5,000 units per day of traffic control 
flagging were needed. The Contractor’s sequence of 
operations has caused more demand for traffic control 
than estimated and has required up to three sets of flag 
persons per day until the present time. At the present 
time about 1,000 to 2,000 units per day of traffic 
control flagging will be needed until the project work is 
completed. The additional traffic control 
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SHEET NO. 2 OF 2 DISTRICT GLENDIVE  MONTH NOVEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
 
 

  
 
 

 devices will comply with Contract Special Provision 
17 requirements and will be paid at the price of $0.80 
per unit. 

  
 
GLENDIVE DISTRICT TOTAL $56,252.52 
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SHEET NO. 1 OF 1 DISTRICT BILLINGS MONTH NOVEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 14-5(16)196 
Melstone-East and West 

 Wickens Construction, Inc. 
Lewistown, MT 
 
 
Engr's Est. $9,701,518.65 
Orig. Contr. Amt. $10,099,237.96 $32,246.25 
Total W.O.'s $78,005.25 
Total $10,177,243.21 

 C.O. No. 3 provides farm fencing changes that 
evolved from one land swap, late Right-of-Way 
Agreements for land parcels 4 and 5, and plans that 
did not match the R/W Agreements. The types of  
unplanned fencing needed, the fence re-alignment 
costs and fence panel adjustments required will be 
paid at agreed prices. The additional quantities of 
contract fencing items needed and the unused types of 
contract fencing will be increased and decreased as 
required at contract bid prices. 
 

 
BR 419-1(9)21 
West Fork Stillwater- 
Structures 
 

 Cop Construction Co. 
Billings, MT 
 
 
Engr's Est. $1,111,877.84 
Orig. Contr. Amt. $1,141,993.75 $18,501.60 
Total W.O.'s $32,643.74 
Total $1,174,637.49 

 C.O. No. 5 provides for an Administrative Settlement 
at an agreed price to resolve a “Notice of Potential 
Claim” dated October 10, 2003 by the Contractor in 
the amount of $32,927.70. The Contractor will be paid 
$18,501.60 for the increased costs due from 
overrunning the drilled shaft concrete. A contract time 
extension for seven additional working days will also  
be granted by this change order. The Contractor has 
agreed to accept the change order settlement amount 
as full restitution for his share of claimed expenses for 
this project and will dismiss the pending claim against 
the Department. 

    

  
 
BILLINGS DISTRICT TOTAL $50,747.85 
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SUMMARY OF WORK ORDER TOTALS MONTH DECEMBER  YEAR 2003 

 
 
  
 
 
MISSOULA DISTRICT   $ 46,890.36 
 
 
BUTTE DISTRICT   18,750.00 
 
 
GREAT FALLS DISTRICT   31,128.01 
 
 
GLENDIVE DISTRICT   0.00 
 
 
BILLINGS DISTRICT   0.00 
 
 
   
 
 
 
MONTH'S TOTAL   $ 96,768.37 
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SHEET NO. 1 OF 1 DISTRICT MISSOULA MONTH DECEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
IM 90-3(73)150 
Drummond-East and West 

 Jim Gilman Excavating, Inc. 
Butte, MT 
 
 
Engr's Est. $10,463,452.57 
Orig. Contr. Amt. $10,940,051.92 $46,890.36 
Total W.O.'s $43,140.36 
Total $10,983,192.28 

 
 
 
 

C.O. No. 5 provides for cold milling and placing a Gr. 
S plant mix overlay with a chip/seal finish coat on the  
Eastbound and Westbound Weigh Station areas 
located at station ±476+00. The paving work for the 
Weigh Station areas is required but wasn’t included on 
the plans. The parking areas will be cold milled the 
maximum 60 mm overlay depth and the cold milling 
depth will be tapered from 0-60 mm into the concrete 
scale areas. The additional items of work needed to 
mill, pave with Gr. S plant mix and then chip/seal the 
Weigh Station areas will be paid at contract bid prices. 

  
 
MISSOULA DISTRICT TOTAL $46,890.36 
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SHEET NO. 1 OF 1 DISTRICT BUTTE MONTH DECEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 69-1(17)37 
Main Street-Boulder 

 Helena Sand & Gravel, Inc. 
East Helena, MT 
 
 
Engr's Est. $4,515,735.17 
Orig. Contr. Amt. $4,003,627.27 $18,750.00 
Total W.O.'s $195,216.18 
Total $4,198,843.45 

 C.O. No. 16 provides for granting the Contractor six 
additional contract days that were earned while 
completing prior change ordered work. The contractor 
will receive 15 days of incentive pay for completing 
the project before the specified completion date. The 
incentive pay will be $1,250.00 per day as set forth in 
contract Special Provision 2.  

  
 
BUTTE DISTRICT TOTAL $18,750.00 
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SHEET NO. 1 OF 2 DISTRICT GREAT FALLS MONTH DECEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPP 10-1(22)0 
10TH Ave. South –River 
Drive 

 Cop Construction L.L.C. 
Billings, MT 
 
 
Engr's Est. $11,658,170.98 
Orig. Contr. Amt. $10,894,156.33 $(35,731.50) 
Total W.O.'s $(67,017.50) 
Total $10,827,138.83 

 C.O. No. 4 provides for removing asphalt pavement at 
intersection tie-ins by cutting the asphalt and removing 
it with an excavator and loader. The asphalt pavement 
at the tie-ins was planned to be removed by the cold 
milling process. The Contractor requested to remove 
the asphalt using conventional methods at an agreed 
price. Removal of the asphalt by conventional methods
will save the State $20.50 a square meter and the net 
savings will be $35,731.50. 

 
STPS 219-2(2)16 
Conrad-Southwest 

 Schellinger Construction Co., Inc. 
Columbia Falls, MT 
 
 
Engr's Est. $2,349,814.29 
Orig. Contr. Amt. $2,350,695.60 $13,336.14 
Total W.O.'s $101,117.39 
Total $2,451,812.99 

 C.O. No. 2 provides for installing 270.51 meters of 
guardrail on the right side of the roadway between 
stations 60+30.88 and 63+58.81. The guardrail will 
provide safety for public traffic and protect adjacent 
wetland areas. Steel 2.4 meter guardrail posts will be 
used to avoid impacting the wetland areas. The length 
of guardrail required will be paid at agreed price.  
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SHEET NO. 2 OF 2 DISTRICT GREAT FALLS MONTH DECEMBER YEAR 2003 
 
 
PROJECT NUMBERS 
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION 
 
STPHS-BR 5809(14) 
North Montana Ave.- 
Turn Lane 

 Helena Sand and Gravel, Inc. 
East Helena, MT 
 
 
Engr's Est. $1,591,985.72 
Orig. Contr. Amt. $1,511,562.69 $(8,732.65) 
Total W.O.'s $128,977.47 
Total $1,640,540.16 

 C.O. No. 2 provides for deleting at contract bid price 
the planned reinforced concrete 450 mm Cl. 2 siphon 
pipe located at station 54+06. The landowner 
requested in the Highway Right-of-Way Agreement  
to abandon the irrigation crossing and the planned 
siphon pipe at station 54+06. The existing 450 mm 
corrugated steel pipe and 15 meter reinforced box 
culvert will be removed at station 54+06 as planned. 
Also, Contract Special Provision 36.B.5 will be 
deleted. Contract Special Provision 36.B.5 pertained to 
placing 0.6 meters of salvaged native alluvial sand and 
gravel inside the reinforced box culvert to match the 
elevation of the stream channel bottom.  

  
 
GREAT FALLS DISTRICT TOTAL $31,128.01 
 


